From: James McKenna

To: Chip Humphrey/R10/USEPA/US@EPA

Cc: Jennifer Woronets; Keith Pine; Kristine Koch/R10/USEPA/US@EPA; riw@nwnatural.com
Subject: RE: EPA Response Letter Re Portland Harbor RI/FS Schedule

Date: 03/01/2011 10:18 AM

Thank you Chip. Jen, please forward to Exec and our technical team. Jim.

From: Hunohrey. Chapagoamail. [mai Ito: Humphrey . Chip@ il 1

rom: Humphrey.Chip@epamail .epa.gov [mailto:Humphrey.Chip@epamail.epa.gov

Sent: Tuesday, March 01, 201f)1 117 AM

To: James McKenna ) ) o ) .

Cc: _Jennifer Woronets; Keith Pine; Koch.Kristine@epamail.epa.gov; rjw@nwnatural.com
Subject: RE: EPA Response Letter Re Portland Harbor RI/FS Schedule

Jim,

Please note the following corrections to the deadline for the
ggzglqpment and Screening of Remedial Alternatives in EPA"s February 25,
etter:

pg 4, last_paragraph B : R B

As stated in our December 21 letter, the LWG is not in compliance with
the AOC for failure to present the alternatives screening analysis in
the December 14, 2010 meeting. EPA has not agreed to an extension to the
December 14 deadline. In accordance with Section XIX., Paragraph 5.r.,
stipulated penalties are accruing on this late _deliverable. The LWG
should submit this deliverable_as soon as possible, however, if the LWG
submits the alternative screening analysis on or before April 1, 2011,
EPA will use_its discretion to waive |mf03|tlon of stipulated penalties
consistent with Section XIX, Paragraph 1. If the LWG refuses to submit a
Development and Screening of Remedial Alternatives by April 12, 2011,
EPA, in addition to assessing stipulated penalties may also take over
the work or otherwise direct the LWG on the Alternatives for the FS.
Correction : the end of the fourth sentence should read ....... "
submits the alternative screening analysis on or before April 12, 2011."

?ﬂ 5, last paragraph

e EPA and LWG jointly developed the structure and content of the
meetings, which were documented and provided by the LWG on July 1, 2010
ﬁDraft Objectives, Agendas, and List of Topics to_be_ Covered in_Portland
arbor FS Alternatives Screening Check-in Process). The LWG verified_the
purpose and content of the meetings during our project managers meeting
on October 29, 2010, and the LWG’s FS consultant indicated that they
expected to provide advance meeting materials on November 18, 2010, for
the FS_Tools meeting and November 25, 2010, for the Alternatives
Screening Check-in meeting. The LWG has had all of the _necessary
information to produce an alternatives screening analysis for well over
a year. It is reasonable for the LWG provide this analysis immediately
but no later than April 1, 2010.

Correction: the end of the last sentence should read ..... "but no later
than April 12, 2011."

We afglogize for the inconsistencies in our letter regarding this
deadline. Please let us know if you have any questions.

Chip Humphre
EPAp phrey
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